

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDDs
Discussion Items
November 13, 2025, at 3:30 PM
Tavistock Office

- I. BCID**
 - a. Lift Station #9 / Force Main Construction Status. (LNLC)
 - b. LNB Roundabout Construction Status (LNLC)
 - c. VA Signal – Installation Status (LNLC)
 - i. Billing to VA status
 - d. LNB Landscape Mods/Improvements

- II. GID**
 - a. Landscaping – Lessing – Gabor

- III. MID**
 - a. Centerline Drive Segments C & D Design Status

- IV. MCID**
 - a. Performance Dr. Roundabout (LNLC)
 - b. Trail Resurfacing (Berman)

- V. PECDD**
 - a. Lift Station G Construction Status
 - b. Centerline H1, H2, H3 design and construction status
 - c. Lift Station D design status
 - d. Sabal Palm Removal/Replacement Proposal from Cepra

- VI. New Items Requiring Action by Committee, TDC or others.**

- VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**
 - BCID – TBD
 - GID – TBD
 - MID - TBD
 - MCID – TBD
 - PECD – TBD