
BOGGY CREEK IMPROVEMENT DISTRICT 
BOARD OF SUPERVISORS' MEETING MINUTES 

FIRST ORDER OF BUSINESS 

The Board of Supervisors' Meeting for the Boggy Creek Improvement District was called to order on 
Tuesday, February 18, 2020, at 3:30 p.m. at 6900 Tavistock Lakes Blvd., Suite 200, Orlando, FL 32827. 
Members listed below constituted a quorum. 

Damon Ventura Vice-Chair 
Chad Tinetti Board Member 
Thad Czapka Assistant Secretary 
Heather Isaacs Assistant Secretary Uoined at 3:32 p.m.) 

Also, attending: 

Lynne Mullins PFM 
Jennifer Walden PFM 
Tucker Mackie Hopping Green & Sams 
Jeff Newton Donald W. McIntosh Associates 
Larry Kaufmann Construction Supervisor & Construction Committee member 
Scott Thacker District Landscape Supervisor & Construction Committee member 

SECOND ORDER OF BUSINESS Public Comment Period 

Ms. Walden noted for the record there were no members of the public present. 

THIRD ORDER OF BUSINESS Consideration of the Minutes 
of the January 21, 2020 Board 
of Supervisors' Meeting 

Board Members reviewed the minutes from the January 21, 2020, Board of Supervisors' Meeting. 

On Motion by Mr. Tinetti, second by Mr. Czapka, with all in favor, the Board of Supervisors for the Boggy 
Creek Improvement District approved the Minutes of the January 21, 2020, Board of Supervisors' Meeting. 

FOURTH ORDER OF BUSINESS Public Hearing of the Adoption 
of the Amended and Restated 
Rules of Procedure 
a) Public Comments and 

Testimony 
b) Board Comments 
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c) Consideration of 
Resolution 2020-05, 
Adopting the Amended 
and Restated Rules of 
Procedure 

Ms. Walden noted the public hearing was properly noticed. She requested a motion to open the public 
hearing. 

On Motion by Mr. Czapka, second by Mr. Ventura, with all in favor, the Board of Supervisors for the Boggy 
Creek Improvement District opened the Public Hearing. 

Ms. Walden noted for the record that there were no members of the public present. She requested a motion 
to close the public hearing. 

On Motion by Mr. Czapka second by Mr. Ventura, with all in favor, the Board of Supervisors for the Boggy 
Creek Improvement District closed the Public Hearing. 

Ms. Walden noted Resolution 2020-05 includes the Amended and Restated Rules of Procedure 
recommended to the Board at the last meeting. 

Ms. Mackie explained the reason for most of the edits included within the revised Rules of Procedure are 
legislative changes over the last four years. Also included are changes in language that would benefit the 
District from an operational perspective. A redlined version was included in the last agenda package along 
with a memo. Ms. Mackie offered to resend the redline to any Board members who want a copy for 
themselves. Ms. Walden requested a motion to approve Resolution 2020-05. 

On Motion by Mr. Ventura, second by Ms. Isaacs, with all in favor, the Board of Supervisors for the Boggy 
Creek Improvement District approved Resolution 2020-05, Adopting the Amended and Restated Rules of 
Procedure. 

Ms. Walden noted for the record that Ms. Isaacs joined the meeting at 3:32 p.m. 

FIFTH ORDER OF BUSINESS Ratification of Requisition 
Nos. 2018-125 - 2018-129 paid 
in January 2020 in an amount 
totaling $24,670.18 

Board Members reviewed Requisition Nos. 2018-125 - 2018-129 paid in January 2020 in an amount 
totaling $24,670.18. Ms. Walden noted that these have been approved and paid and just need to be ratified 
by the Board. 
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On Motion by Ms. Isaacs, second by Mr. Czapka, with all in favor, the Board of Supervisors for the Boggy 
Creek Improvement District ratified Requisition Nos. 2018-125 - 2018-129 paid in January 2020 in an 
amount totaling $24,670.18. 

SIXTH ORDER OF BUSINESS Ratification of Operation and 
Maintenance Expenditures 
paid in January 2020 in an 
amount totaling $82,058.63 

Board Members reviewed the Operation & Maintenance expenditures paid in January 2020 in an amount 
totaling $82,058.63. Ms. Walden noted that these have been approved and paid and just need to be ratified 
by the Board. 

On Motion by Ms. Isaacs, second by Mr. Ventura, with all in favor, the Board of Supervisors for the Boggy 
Creek Improvement District ratified the Operation & Maintenance expenditures paid in January 2020 in an 
amount totaling $82,058.63. 

SEVENTH ORDER OF BUSINESS Recommendation of Work 
Authorizations/Proposed 
Services 

Mr. Kaufmann stated that there were no work authorizations for this Board. 

EIGHTH ORDER OF BUSINESS Review of District's Financial 
Position and Budget to Actual 
YTD 

Board Members reviewed the Statement of Financial Position and Budget to Actual. Ms. Walden stated that 
the budget to actual and financials are through January 31 , 2020. Ms. Walden noted that the District has 
total expenses of $293,000.00 vs. a budget of $920,000.00. The District is currently running under budget. 
There was no action required by the Board. 

NINTH ORDER OF BUSINESS Staff Reports 

District Counsel - No Report 

District Manager - Ms. Walden noted that the next meeting is scheduled for Tuesday, March 

17, 2020. 

3 

https://920,000.00
https://293,000.00
https://82,058.63
https://82,058.63
https://82,058.63
https://24,670.18


District Engineer - Mr. Newton circulated the Construction Status Memorandum (Minutes 

Exhibit A). Nemours Parkway Phase 7 is in the process of closing out with 

the City. 

Traffic signalization improvements at the intersection of Helios Boulevard 

and Lake Nona Boulevard are under construction and anticipated to be 

completed in early-March with full operation anticipated in mid-March. 

Construction Supervisor - No Report 

District Landscape Supervisor- No Report 

TENTH ORDER OF BUSINESS Supervisor and Audience 
Comments & Adjournment 

There were no Supervisor requests or audience comments. Ms. Walden requested a motion to adjourn. 

On Motion by Ms. Isaacs, second by Mr. Czapka, with all in favor, the February 18, 2020, meeting of the 
Board of Supervisors for the Boggy Creek Improvement District was adjourned. 

v ~ 

ChairNice Chair 
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EXHIBIT A 
MEMORANDUM 

DONALD w. MCINTOSH DATE: February 18, 2020 
ASSOCIATES, INC. 

TO: Boggy Creek Improvement District 
Board of Supervisors 

FROM: Donald W. McIntosh Associates, Inc. 
District Engineer 

RE: Construction Contract Status 

Dear Board Members, 

Please accept this correspondence as a current summary of our construction contract status. 
Listed below by project is a brief summary of recent contract activity. Copies of the latest 
Change Order logs are attached. 

CIVIL E NGIN EERS Nemours Parkwav Phase 7 -Jr. Davis Construction, Inc. 

Construction Status: Final project inspection is expected the week of 2/24/20 but cannot be 
LAN □ P LANNEns 

scheduled until acceptance of the close out documents by the City of Orlando. The Greenway 
Improvement District will be invoicing the Boggy Creek Improvement District for 
improvements within the BCID boundary.SURVEYORS 

Change Order (C.O.) Status: None 

Recommended Motion: None 

Traffic Signalization Improvements at the Intersection of Helios Boulevard and Lake 
Nona Boulevard -The New Florida Industrial Electric, Inc. 

Construction Status: Substantial completion of the signal is anticipated in early-March with 
full operation anticipated in mid-March. 

Change Order_(C.O.) Status: None 

Recommended Motion: None 

Should there be any questions, please do not hesitate to call. 

2200 Park Ave . North 
Thank you. 

Winter Park, FL End of memorandum. 

c: Larry Kaufmann 
32789-2355 Scott Thacker 

Troy Davidson 
Dan-Young

Fax 407-644-83 1 B 
Tarek Fahmy 

407-644-4068 
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LAKE NONA SOUTH
Greeneway Improvement District

Nemours Parkway Phase 7
Change Order Log 

Jr. Davis 

AdditionalC.0.# Date Description of Revision Amount Status Contract
New 

Amount
Days Original Contract Date To Board Approval Dato Notes 

..
' $6,312,276.78 ,,. 

-Contract adjustment for revision to include
1 2/8/2019 scope of work for addendums/plans issued $ 161,445.97 Approved $ 6,473,722.75 2/19/2019 2/19/2019after bid date. 

Add sanitary and reclaim service laterals
2 5/20/2019 intended to serve the Nemours Childrens's $ 12,879.00 Approved $ 6,486,601.75 5/21/2019 5/21/2019Hospital. 

~ 9/12/2019 Contract Calendar Extension - Add 60 Days 60 $ Approved $ 6,486,601 .75 9/17/2019 9/17/2019 

~ 9/19/2019 Landscaping and Irrigation Revisions $ 49,204.52 Approved $ 6,535,806.27 10/15/2019 10/15/2019 

§ 1/15/2020 Modify Ramps at Nemours Hospital $ 17,168.75 Approved $ 6,552,975.02 1/21/2020 1/21/2020 
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Boggy Creek Improvement District
Traffic Signalization Improvements at the Intersection of Helios Boulevard and Lake Nona Boulevard

Change Order Log
The New Florida Industrial Electric, Inc. 

New
C.0 . # Date Description of Revision Additional 

Amount Status Contract Amount
Days Original Contract Date 

To Board Approval Date Notes 

-···· 
$496,199.44 --

Steel Mast Arm Assembly, furnished and1 8/2/2019 
installed 0 $ 5,567.85 Approved $501,767.29 8/20/2019 8/20/2019 

Plan Changes between NOA and Permit.f 9/17/2019 0Approval $ 15,597.11 Approved $517,364.40 9/17/2019 9/17/2019 
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