

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDD's
Discussion Items

November 2, 2021, at 3:30 PM
DWMA Conference Room

- I. All CDD's
 - a. Plats now required for all new permits by City.

- II. BCID
 - a. Traffic Signal at Veterans Way and Laureate Blvd. – NTP issued to Atkins.
 - b. Streetlight construction of conduits funds sent to OUC. Minutes of BCID Board meeting sent to OUC with three copies of the Agreement.

- III. MID
 - a. Centerline Dr. - DWMA Design & Bid status.
 - Centerline Drive Segment A on hold pending meeting with City to resolve road crossings for Greenlink. Julie to review with City and meeting with City to be requested to finalize road design.
 - Centerline B-D bids evaluated to make recommendations to the MID Board at the next meeting.
 - Kittleson to provide a study for Roundabout on Nemours Parkway.

- IV. MCID
 - a. Permitting and Construction of Performance Dr. Ph 3 by TDC to proceed.
 - b. Kittleson to provide traffic study for Performance Ph 3.
 - c. Review the need to expand Lake Nona Blvd. R/W to accommodate dual lefts into Performance Drive Ph 3.
 - d. Review reserve funding and expenditures in the O&M budget.

- V. PECDD – Luminary Blvd. & Pearson Ph 2
 - a. O&M for all Alleys to be by PECDD. Easements granted in R/W for utilities where needed.
 - b. Design of Centerline F revised for OUC electrical modifications.
 - c. Pearson Ph 2 bids evaluated to make recommendations to the PECDD Board at the next meeting,

- VI. New Items Requiring Action by Committee, TDC or others.
 - Matt / Scott to review landscape enhancement programs for CDDs.

- VII. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
 - MCID – TBD
 - GID – TBD
 - MID - DWMA – Centerline Drive – Segments A & B
 - MID - DWMA – Centerline Drive – Segments C & D
 - BCID – TBD
 - PECDD – TBD