

CDD CONSTRUCTION COMMITTEE
LAKE NONA CDD's
Discussion Items

January 13, 2022 at 3:30 PM
DWMA Conference Room

- I. BCID
 - a. Traffic Signal at Veterans Way and Laureate Blvd. – NTP issued to Atkins.
 - b. Funds for trail streetlight conduits sent to OUC. Minutes of BCID Board meeting sent to OUC with three copies of the Lighting Agreement for trail streetlights.
 - c. Bids for Interchange Landscape Maintenance reviewed for recommendation to the BCID Board.

- II. MID
 - a. Centerline Dr. - DWMA Design & Bid status.
 - Centerline B-D roadways construction on hold.

- III. MCID
 - a. Review the need to expand Lake Nona Blvd. R/W to accommodate dual lefts into Performance Drive Ph 3.
 - b. Review reserve funding and expenditures in the O&M budget.

- IV. PECDD – Luminary Blvd. & Pearson Ph 2
 - a. Pearson Ph 2 awarded to Jr. Davis Construction Company,

- V. New Items Requiring Action by Committee, TDC or others.

- VI. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
 - MCID – TBD
 - GID – TBD
 - MID - TBD
 - MID - TBD
 - BCID – TBD
 - PECDD – TBD