

**CDD CONSTRUCTION COMMITTEE**

**LAKE NONA CDDs**

**Discussion Items**

December 1, 2022, at 3:30 PM

DWMA Conference Room

**I. BCID**

- a. Traffic Signal at Veterans Way and Laureate Blvd. – Design Review for Easements.
- b. Streetlight conduits & streetlights for trails and walks on Lake Nona Blvd.

**II. MID**

- a. Centerline Dr. - DWMA Design & Bid status.
  - Centerline Construction on Hold.
- b. Split for MID & GID O&M finalized.
- c. Electrical Easements for OUC Conduits in Park.

**III. MCID**

- a. Review status of construction repairs on Lake Nona Blvd. & Entrance.

**IV. PECDD**

- a. Luminary Blvd., Selton Way, Centerline F&G & Pearson Ph 2
- b. Pearson Ph 2 awarded to Jr. Davis Construction Company,
- c. Streetlight density and design revised for Centerline & Selton.
- d. Consideration of 2" conduit in Luminary Blvd for additional future lighting.

**V. New Items Requiring Action by Committee, TDC or others.**

- a. TBD

**VI. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.**

- MCID – TBD
- GID – TBD
- MID - TBD
- MID - TBD
- BCID – TBD
- PECDD – TBD