

**CDD CONSTRUCTION COMMITTEE**

**LAKE NONA CDDs**

**Discussion Items**

April 11, 2024, at 3:30 PM

Tavistock Office

**I. BCID**

- a. Lift Station #9 design status; Force Main design status. (LNLC)
- b. LNB Roundabout Design (LNLC)
- c. VA Signal
- d. Interchange Landscape RFP
- e. LNB Landscape Mods/Improvements

**II. MID**

**III. MCID**

- a. Performance Dr. Roundabout

**IV. PECDD**

- a. Laureate Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Lift Station G permit and contract status
- c. Luminary / Jim Branch Creek Design Status
- d. Centerline H1, H2, H3 design and permit status
- e. Lift Station H design need

**V. New Items Requiring Action by Committee, TDC or others.**

- a. Acquisition of Centerline Dr. Segment H (Real Property)
- b. Initial Review of proposed O&M Budgets for next fiscal year.

**VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD