

**CDD CONSTRUCTION COMMITTEE**

**LAKE NONA CDDs**

**Discussion Items**

October 10, 2024, at 3:30 PM

Tavistock Office

**I. BCID**

- a. Lift Station #9 & Forcemain: Construction Status (LNLC)
- b. Lift Station #9 & Forcemain: Conveyance to BCID
- c. LNB Roundabouts: Construction Status (LNLC)
- d. LNB Roundabouts: Conveyance to BCID
- e. VA Signal
- f. LNB Landscape Mods/Improvements

**II. MID**

- a. Centerline C&D + Roundabout: Design Status (LNLC)

**III. MCID**

- a. Performance Dr.: Roundabout Design Status

**IV. PECDD**

- a. Luminary Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Lift Station G: Construction Status
- c. Luminary / Jim Branch Creek: Design & Permitting Status
- d. Centerline H1: Construction Status
- e. Centerline H2, H3: design and permit status
- f. Lift Station D: Contract & Design Status
- g. CIP Report Review

**V. New Items Requiring Action by Committee, TDC or others.**

- a. Acquisition of Centerline Dr. Segment H1 (Real Property)
- b. Acquisition of Lift Station G Tract (Real Property)
- c. Acquisition of Centerline Dr. Segment H2 (Real Property)
- d. Acquisition of Centerline Dr. Segment H3 (Real Property)
- e. Acquisition of Luminary Boulevard/Jim Branch Creek Crossing (Real Property)
- f. Acquisition of Lake Nona Boulevard roundabouts (Real Property)
- g. Acquisition of Lift Station 9 Tract (Real Property)

**VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD