

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDDs

Discussion Items

December 12, 2024, at 3:30 PM

Tavistock Office

I. BCID

- a. Lift Station #9 / Force Main Construction Status. (LNLC)
- b. LNB Roundabout Construction Status (LNLC)
- c. VA Signal – Installation Status
- d. LNB Landscape Mods/Improvements

II. MID

III. MCID

- a. Performance Dr. Roundabout
- b. Trail Resurfacing

IV. PECDD

- a. Luminary Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Lift Station G Construction Status
- c. Luminary / Jim Branch Creek Design Status
- d. Centerline H1, H2, H3 design and construction status
- e. Lift Station D design status

V. New Items Requiring Action by Committee, TDC or others.

- a. Acquisition of Centerline Dr. Segment H1 (Real Property)

VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD