
BOGGY CREEK IMPROVEMENT DISTRICT 
BOARD OF SUPERVISORS' MEETING MINUTES 

FIRST ORDER OF BUSINESS 

The Board of Supervisors' Meeting for the Boggy Creek Improvement District was called to order 
on Tuesday, March 20, 2018 at 3:33 p.m. at 6900 Tavistock Lakes Blvd., Suite 200, Orlando, 
Florida 32827. Members listed below constituted a quorum. 

Damon Ventura Vice Chair 
Thad Czapka Assistant Secretary 
Heather Issacs Assistant Secretary 

Also, attending: 

Jennifer Wal den Fishkind & Associates, Inc. 
Tucker Mackie Hopping Green & Sams 
Larry Kaufmann Construction Supervisor 
Stephen Flint Tavistock Development 
Scott Thacker Tavistock Development 
Jim Nugent Donald W. McIntosh 

SECOND ORDER OF BUSINESS Public Comment Period 

Ms. Walden called for any public comments on any agenda items. There were no public comments. 

THIRD ORDER OF BUSINESS Consideration of Minutes of 
the February 20, 2018 
Board of Supervisors' 
Meeting 

Board Members reviewed the minutes from the February 20, 2018 Board of Supervisors' Meeting. 

On Motion by Mr. Ventura, second by Ms. Issacs, with all in favor, the Board of Supervisors for 
the Boggy Creek Improvement District approved the Minutes of the February 20, 2018 Board of 
Supervisors' Meeting, as presented. 
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FOURTH ORDER OF BUSINESS Consideration of Resolution 
2018-03, Election of Officers 

Ms. Walden explained that Ms. Burns is no longer with the District Manager's Office and we are 

recommending a few changes to the officers of the District. Ms. Walden recommended herself as 

Secretary, Dr. Fish.kind as Assistant Secretary and Ms. Glasgow as Assistant Treasurer with the 

remaining officers staying the same. 

On Motion by Ms. Issacs, second by Mr. Czapka, with all in favor, the Board of Supervisors for 

the Boggy Creek Improvement District approved Resolution 2018-03, Election of Officers as 

outlined above. 

FIFTH ORDER OF BUSINESS Consideration of Nemours 
Parkway West and Lift 
Station 10 Conveyances 
a) Closing Statement and 

Schedule of 
Disbursements 

b) Quit-Claim Deed 
c) Special Warranty Deed 

Ms. Mackie explained that behind Tab 3 in the agenda package are three documents and the first 
is a closing statement regarding the District's acquisition at the request of the Developer for 
Nemours Parkway West and the Lift Station. She noted that there are two associated conveyances 
with this. One will be the District's acquisition of the remaining right-of-way from the Developer 
but she noted that the District also acquired a triangle piece from CFX a few months ago that would 
complete a very small portion of the right-of-way. She noted that a smaller corner of that triangle 
piece will cross over the right-of-way into what it intended to be parking lot surface area so the 
District would look to dedicate a very small piece back to the Developer. She stated that this was 
anticipated when the District acquired the prope1iy from CFX and CFX was well aware that this 
conveyance would be happening from the District to the Developer. Ms. Mackie stated that the 
amount of prope1iy that the District is acquiring from the Developer is 9.542 acres and at the 
District's traditional $75,000.00 per acre that amount would be $715,650.00. She stated that the 
remnant parcel is being sold back to the Developer for the price at which the District acquired from 
CFX which was roughly about $502,000.00 per acre but since the District is only dedicating .002 
acres this yields a $1,004.37 conveyance back to the Developer. Ms. Mackie explained that 
$690,013.77 will be going to Lake Nona Land Company. Ms. Mackie explained that behinds Tabs 
C and D are the Quit-Claim Deeds and the Special Wananty Deed. She noted that there are no 
easements that will be required as the District already dealt with those. The District has a temporary 
construction easement over the property and the remaining drainage area is covered by a separate 
license agreement for ancillary property that the District has to access in order to complete the 
improvements that are anticipated within the Nemours Parkway Loop Road. Ms. Issacs asked if it 
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was truly Lake Nona Land Company or is it LN Towne Center II for the Quit-Claim Deed. Ms. 
Mackie said she was told that it is Lake Nona Land Company but if that needs to change it can 
happen. Ms. Issacs said that she will double check. Mr. Ventura asked if this is pali of the CIP and 
if funds are cun-ently available to make this purchase. Mr. Kaufmann said that there are not 
sufficient funds to complete the roadway but there is to buy the land. Ms. Mackie said that as soon 
as the District depletes the CIP funds then the Completion Agreement obligates the Developer to 
provide the remaining funds to complete the scope. 

On Motion by Ms. Issacs, second by Mr. Ventura, with all in favor, the Board of Supervisors for 
the Boggy Creek Improvement District approved the Nemours Parkway West and Lift Station 10 
Conveyances, subject to the confirmation of either Lake Nona Land Company or LN Towne 
Center II. 

SIXTH ORDER OF BUSINESS Ratification of Requisition 
Nos. 361 - 374 Approved in 
February 2018 in an amount 
totaling $85,536.71 

Board Members reviewed Requisition Nos. 361 - 374 Approved in February 2018 in an amount 
totaling $85,536.71. 

On Motion by Mr. Ventura, second by Ms. Issacs, with all in favor, the Board of Supervisors for 
the Boggy Creek Improvement District ratified payment of Requisition Nos. 361 - 374 approved 
in February 2018 in an amount totaling $85,536.71. 

SEVENTH ORDER OF BUSINESS Ratification of Operation 
and Maintenance 
Expenditures Paid in 
February 2018 in the 
amount of $65,614.66 

Board Members reviewed the Operation & Maintenance expenditures paid in February 2018 in the 
amount of $65,614.66. 

3 

https://65,614.66
https://65,614.66
https://85,536.71
https://85,536.71
https://85,536.71


On Motion by Mr. Ventura, second by Mr. Czapka, with all in favor, the Board of Supervisors for 

the Boggy Creek Improvement District ratified the Operation and Maintenance expenditures paid 

in February 2018 in the amount of $65,614.66. 

EIGHTH ORDER OF BUSINESS Recommendation of Work 
Authorizations/Proposed 

Services 

Mr. Kaufmann stated that behind Tab 6 of the agenda package there are two Work Authorizations. 

He noted that they have to do with some electrical distribution lines that are adjacent to the 

Interchange that were installed on Lake Nona Blvd. when the Interchange was first built in 2005 

and 2006. During that time OUC installed transformers, switch gears, and electrical lines that never 

received an easement. The Board decided a couple of meetings ago to get an easement executed 

for that. In order to do that, there is a Work Authorization from McIntosh for locating the electrical 

lines and the second Work Authorization is for writing an easement based on the Central Florida 

Underground. Mr. Kaufmann said that once the lines are located it is a simple process to use a 

standard form of OUC for electrical easement to record that. Ms. Issacs asked why OUC wasn't 

responsible for the easement and if the lines were installed before the CDD owned the property. 

Mr. Kaufmann said that the CDD would be responsible for the easement anyway and it was 

installed before the CDD purchased the roadway and noted that it was a completed project 

purchase. Ms. Issacs asked why the District is doing it now. Mr. Kaufmann said it was for safety 

reasons. Ms. Issacs asked if there are any other fees associated with it. Mr. Kaufmann answered 

that there will be a legal fee to execute the easement document. 

On Motion by Ms. Issacs, second by Mr. Ventura, with all in favor, the Board of Supervisors for 

the Boggy Creek Improvement District approved the Work Authorizations associated with the 

Electric Easements for OUC - one for Donald W. McIntosh in the amount of $2,200.00 and the 

second Work Authorization for Central Florida Locating in the amount of $942.50. 

Mr. Kaufmann presented a third Work Authorization which he explained is a structural proposal 

from BBM which is for the structural design for the Lift Station Wall that the District must put in. 

Ms. Issacs asked which Lift Station this is for because the paperwork says Lift Station 19. Mr. 

Kaufmann said that it is for Lift Station 10. 
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On Motion by Ms. Issacs, second by Mr. Ventura, with all in favor, the Board of Supervisors for 
the Boggy Creek Improvement District ratified the Work Authorization from BBM for $1,150.00 
subject to the conection to show whether it is Orange County Lift Station 19 or the District's Lift 

Station 10. 

NINTH ORDER OF BUSINESS Review of District's 
Financial Position and 
Budget to Actual YTD 

Board Members reviewed the Statement of Financial Position and Budget to Actual through 
February 2018. Ms. Walden noted that the District has expenses of $236,000.00 vs. a budget of 
$290,000.00 so the District is cunently under budget by $53,000.00 through the end of February. 

Ms. Walden noted that the District Accountant, Ms. Lane, added a document to the last page which 
outlines the construction tracking. No action was required by the Board. 

TENTH ORDER OF BUSINESS Staff Reports 

District Counsel - No Report 

District Manager - No Report 

District Engineer Mr. Nugent distributed the Construction Status Memorandum 

(Minutes Exhibit A). Mr. Nugent noted that the City of Orlando 

permit for Nemours Parkway West & Lift Station 10 was issued 
yesterday. With the issuance ofthe permit, the notice to proceed was 

sent to the Contractor yesterday as well. For the traffic signal 

modifications on Tavistock Lakes Boulevard and Veterans Way, the 

City permit issue is still pending receipt ofa performance bond from 
the contractor. The traffic signal modification at Tavistock Lakes 

Boulevard and Veterans Way signals are included in the City permit 

for the intersection improvements. Mr. Nugent said that for Lake 
Nona South Medical City Drive Phase 2 has been moved to private 

status at the request of the Developer. There will be a reimbursement 

necessary by Tavistock of fees paid by the District on this now 

private road. There was no action needed from the Board. 
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Construction Supervisor - Mr. Kaufmann distributed an email to the Board (Minutes Exhibit 
B) that has to do with the traffic signal work at the intersection of 
Nemours Parkway and Lake Nona Boulevard. He noted that the 
request to the Board is that we be allowed to execute a change order 
for this not-to-exceed amount. Mr. Kaufmann added that he does not 
have a final proposal for this because the underground investigations 
have not been completed at that one location. He explained that they 
are taking a single· signal pole, removing it, and putting another 
signal pole in about 30-40 feet away. Additionally, a new pole and 
mast arm must be ordered and a new base must also be installed. Mr. 
Kaufmann said that he asked for a not-to-exceed amount that will be 
finalized before the end of the week. He noted that he wants to order 
the pole and the mast arm as soon as possible due to the excessive 
lead time and that the road cannot be open to the public until that 
signal is in and operational. 

On Motion by Ms. Issacs, second by Mr. Ventura, with all in favor, the Board of Supervisors for 
the Boggy Creek Improvement District approved the Change Order in a not-to-exceed amount of 
$135,000.00 with the authorization for the Chair or Vice-Chair to execute the Change Order with 
those constraints in mind. 

Mr. Flint stated that last month the Board game him the approval to 
do some landscape improvements and 3 intersections were 
completed. He mentioned that the Board approved $15,000.00 and 
he came in $6,000.00 under that amount. He asked to take the 
remainder of that plus a little bit more to do a couple more 
intersections to total about $9,340.00. The Board discussed the 
funds. Mr. Ventura said he is ok with it if the District continues to 
show improvement and the budget is not blown. Mr. Flint asked if 
the Board wants to bring photos of before and after each month and 
they agreed. Mr. Ventura requested that the District budget a line 
item just for these kinds of improvement in the budget. Mr. 
Kaufmann stated that at the last Construction Committee meeting 
they spoke a lot about landscaping and getting the architects on 
board and about the budget. There was no motion required by the 
Board. 
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ELEVENTH ORDER OF BUSINESS Supervisor and Audience 
Comments & Adjournment 

There was no other business to discuss. Ms. Walden requested a motion to adjourn. 

On Motion by Mr. Czapka, second by Ms. Issacs, with all in favor, the March 20, 2018 Meeting 
of the Board of Supervisors for the Boggy Creek Improvement District was adjourned. 
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DoNALD W. MclNTOSH 
ASSOCIATES, INC. 

CIVIL ENGINEERS 

LANO PLANNERS 

SURVEYORS 

2200 Park Ave. North 

Winter Park, FL 

32789-2355 

Fax 407-644-8318 

407-644-4068 

MEMORANDUM 

DA TE: March 20, 2018 

TO: Boggy Creek Improvement District 
Board of Supervisors 

FROM: Donald W. McIntosh Associates, Inc. 
District Engineer 

RE: Construction Contract Status 

Dear Board Members, 

Please accept this correspondence as a current summary of our construction contract status. 
Listed below by project is a brief summary of recent contract activity. Copies of the latest 
Change Order logs are attached. 

Lake Nona Nemours Parkway West and Lift Station No. 10 - Jon M. Hall Company 

Construction Status: The Notice of Award was issued on January 5, 2018. The City of 
Orlando pre-construction meeting was held on February 8, 2018. The Contractor has to 
provide an accessible stabilized access throughout the entire length of the project before the 
first inspection can be scheduled by the City, which should be for the soil and erosion control 
measures. District staff was informed by the Contractor that they will be requesting additional 
work area outside of the right-of-way to provide the stabilized access route being required by 
the City. The Contractor's shop drawing submittals for the storm and sanitary structures have 
been reviewed and returned approved as noted, with the exception of the lift station wet well. 
The shop drawing for the lift station wet well was returned to the Contractor for review and 
certification by a structural engineer due to proposed modification to the base slab. The 
sanitary sewer force main piping has been reviewed by the City and returned to the 
Contractor for correction. The District has issued purchase orders for the precast structures 
and reinforced concrete pipe. The City of Orlando permit for the project was issued on 
March 19, 2018, and the Notice to Proceed was issued to the Contractor on the same day. 

Change Order (C.O.) Status: None at this time. 

Recommended Motion: None at this time. 

Lake Nona Boulevard Traffic Signal Modifications at Tavistock Lakes Boulevard and 
Veterans Way- Roadway- Jon M. Hall Company 

Construction Status: A Notice of Award was issued on January 30, 2018, to Jon M. Hall 
Company. The City permit issuance is still pending receipt of a performance bond from the 
contractor. 

Change Order (C.O.) Status: None at this time. 

Recommended Motion: None at this time. 
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Lake Nona Boulevard Traffic Signal Modifications at Tavistock Lakes Boulevard and 
Veterans Way- Signal -Traffic Control Devices 

' 

Construction Status: A Notice of Award was issued on January 30, 2018, to Traffic Control 
Devices. Signal modifications are included in the City permit for the intersection 
improvements. 

Change Order (C.O.) Status: None at this time. 

Recommended Motion: None at this time. 

Lake Nona South Medical City Drive Phase 2 

Project Status: At the request of the Owner this project has been moved to private status and 
will no longer be controlled by the District. There will be a reimbursement by Tavistock of 
fees paid by the District on this now private road. 

Recommended Motion: None at this time. 

Should there be any questions, please advise. 

Thank you. 
End of memorandum. 

c: Mr. Larry Kaufmann 
Ms. Patrice Ragusa 
Jason Good, P.E. 
Mr. Lance Jackson 
Robin Persad 
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LAKE NONA SOUTH 
Boggy Creek Improvement District 

Nemours Parkway West and Lift Station No. 10 
Jon M. Hall Company 

Change Order Log 

Change Order per revised plans 12/18/17 -2/20/2018 15 $14,124.25 Approved $g,245,516.25 2/20/2018 2/20/20181/4/18, and add 15 days 

Add Traffic Signal Modifications at Tavistock2/23/2018 15 $132,054.00 Approved $g,377,570.25 2/20/2018 2/20/2018Blvd and at Vetrans Way 

F:\Forms\Construction\Logs\CDD LOGS CO Nemours West Boggy 3/20/2018 Page 1 
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Larry Kaufmann 

From: Rob Rebert <R.Rebert@tcd-usa.com> 
Sent: Tuesday, March 20, 2018 11 :20 AM 
To: Jeffrey J. Newton, PE; Dave Wittek 
Cc: Eric Schultze; George Hamil; Larry Kaufmann; Tucker Mackie; James C. Nugent, PE; Rob 

Rebert 
Subject: RE: [External] BCID - Traffic Signal Work 

EXTERNAL E-MAIL 

Jeffrey, 
You can use an estimated "not to exceed" amount of $135,000.00 for the signalization work, per the plans that you have 
provided (dated March 12, 2018). 

Regards, 

Rob Rebert 
Chief Estimator 

Traffic Control Devices, Inc. 
242 N. Westmonte Drive 
Altamonte Springs, Fl 32714 
407-869-5300 x132 Office 
407-334-6795 Cell 
TCD-USA.com 

From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Tuesday, March 20, 2018 9:15 AM 
To: Rob Rebert <R.Rebert@tcd-usa.com>; Dave Wittek <d.wittek@tcd-usa.com> 
Cc: Eric Schultze <e.schultze@tcd-usa.com>; George Hamil <g.hamil@tcd-usa.com>; Larry Kaufmann 
(lkaufmann@Tavistock.com) <lkaufmann@Tavistock.com>; Tucker Mackie <tuckerm@hgslaw.com>; James C. Nugent, 
PE <jnugent@dwma.com> 
Subject: RE: [External] BCID - Traffic Signal Work 

I would normally have provided more lead time but only received the notification that we had 
approved plans on Friday. It is our goal to get you working as quickly as possible because the signal 
poles at this intersection are in the way of critical site improvements. Since we need to get the 
change order approved at a board meeting, that means we can't get it approved until next month if 
we don't get your price until the end of the week. 
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Can you at least give us a figure that we can present to the board as an estimated "not to exceed" 
amount with the anticipation that the actual cost will be lower? I know this puts you in an 
uncomfortable position, but in consideration of the lead time on the mast arms and the impact on the 
overall project schedule, we would like to be able to get you moving sooner rather than later. 

Please call if you have questions. 

Thanks, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is 
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA 
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the 
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Rob Rebert [mailto:R.Rebert@tcd-usa.com] 
Sent: Tuesday, March 20, 2018 7:54 AM 
To: Jeffrey J. Newton, PE; Dave Wittek 
Cc: Eric Schultze; George Hamil 
Subject: RE: [External] BCID - Traffic Signal Work 

Jeffery, 
We are very interested in performing this work for you, however we cannot generate a quote that quickly. Our mast arm 
vendors can't provide quotes that quickly either. 

Please let me know if you would like us to proceed? We should be able to get a quote to you by the end of this week. 

Regards, 

Rob Rebert 
Chief Estimator 

'7- TRAFFIC ~ 
G) CONTROL 

DJ OEYICES. INC, 

Traffic Control Devices, Inc. 
242 N. Westmonte Drive 
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' 
Altamonte Springs, Fl 32714 
407-869-5300 x132 Office 
407-334-6795 Cell 

TCD-USA.com 

From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Monday, March 19, 2018 4:17 PM 
To: Dave Wittek <d.wittek@tcd-usa.com> 
Cc: Rob Rebert <R.Rebert@tcd-usa.com>; Eric Schultze <e.schultze@tcd-usa.com>; George Hamil <g.hamil@tcd
usa.com> 
Subject: RE: [External] BCID - Traffic Signal Work 

Thanks. Rob and Eric - is this something we can expect to see today or tomorrow morning? 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Dave Wittek [mailto:d.wittek@tcd-usa.com] 
Sent: Monday, March 19, 2018 9:56 AM 
To: Jeffrey J. Newton, PE 
Cc: Rob Rebert; Eric Schultze; George Hamil 
Subject: FW: [External] BCID - Traffic Signal Work 

Jeffrey, 
Rob and Eric are better situated to respond to your request for CO pricing. Please include them both on all future 
correspondence. 

Sincerely, 

David Wittek 
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Traffic Control Devices, Inc. 
242 N. Westmonte Drive 
Altamonte Springs, Fl 32714 
407-869-5300 x128 Office 
407-712-5854 Cell 
TCD-USA.com 

From: Jeffrey J. Newton, PE <jjnewton@dwma.com> 
Sent: Monday, March 19, 2018 9:48 AM 
To: Dave Wittek <d.wittek@tcd-usa.com> 
Cc: Larry Kaufmann (lkaufmann@Tavistock.com) <lkaufmann@Tavistock.. com> 
Subject: FW: [External] BCID - Traffic Signal Work 

~ 
Dave - what are the chances we can get a change order on this by the end of the day (or first thing 
tomorrow worst case) so we can get it approved by the BCID board tomorrow? 

Thank you, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Lee, Kathryn [mailto:KLee@VHB.com] 
Sent: Monday, March 19, 2018 9:34 AM 
To: Jeffrey J. Newton, PE 
Cc: d.wittek@tcd-usa.com; Larry Kaufmann (lkaufmann@Tavistock.com); Kirby L. White, PE; Lisa E. Toney
Subject: RE: [External] BCID - Traffic Signal Work 

Hi Jeffrey, 
The plans are attached; however, I would recommend waiting to order the mast arm assembly until after we have 
completed the SUE work because if we need to move the pole, we may need to go with a longer arm. 

Thanks, 
Kathryn Lee, PE 
Senior Project Manager, Transportation 

P 407.965.0565 
www.vhb.com 
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From: Jeffrey J. Newton, PE [mailto:ijnewton@dwma.com] 
Sent: Friday, March 16, 2018 6:15 PM 
To: Lee, Kathryn <KLee@VHB.com> 
Cc: d.wittek@tcd-usa.com; Larry Kaufmann (lkaufmann@Tavistock.com) <lkaufmann@Tavistock.com>; Kirby L. White, 
PE <kwhite@dwma.com>; Lisa E. Toney <ltoney@dwma.com> 
Subject: RE: [External] BCID - Traffic Signal Work 

Kathryn, 

Please send me a PDF of the approved plans for the Nemours Parkway Signal ASAP and copy Dave at 
TCD. We need to get TCD to do a change order under their existing agreement (assuming it remains 
under the threshold for bidding) so we can take it to Tuesday's CDD board meeting and get it 
approved. This way, they can order the mast arm(s) and pole(s) that have such a long lead 
time. Ideally, we would receive the change order by the end of business on Monday if you can get 
the plans out either this weekend or first thing Monday morning (Dave - please let me know if this is 
feasible). 

Sorry for the short notice, but until receiving your e-mail this morning I had no idea that the plans 
had been approved. This is a very time sensitive matter so your assistance is appreciated. 

Thank you, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is 
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA 
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the 
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Lee, Kathryn [mailto:KLee@VHB.com] 
Sent: Friday, March 16, 2018 8:59 AM 
To: Jeffrey J. Newton, PE 
Cc: Lisa E. Toney 
Subject: RE: [External] BCID - Traffic Signal Work 

Hi Jeffrey, 
I don't have permit numbers as my signals go in under the permits for their respective roadway improvements. Updates 
are as follows: 
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, Lake Nona at Nemours Parkway: The signal design has been approved by the City and now we need to do the SUE work 
to be sure there are no underground utility conflicts with our proposed pole. I am waiting for my SUE subconsultant to get 
a signed contract back to me before we proceed with the work. I hope to get it completed within the next 2-3 weeks. 

Lake Nona at Tavistock LakesNeterans Way (one project): Our signal plans were submitted to the City with the 
roadway plans for review and approval. There were no further comments on our signal plans, so they are approved, but 
there are still comments being generated on the roadway and signing and pavement marking plans, so we will need to 
update our base files once all modifications are made. 

Let me know if you have any further questions, 
l<athryn Lee, PE 
Senior Project Manager, Transportation 

P 407.965.0565 
www.vhb.com 

From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Friday, March 16, 2018 8:12 AM 
To: Lee, Kathryn <KLee@VHB.com> 
Cc: Lisa E. Toney <ltoney@dwma....com> 
Subject: [External] BCID - Traffic Signal Work 

Kathryn, 

Can you please provide me with an update on the status of the following signal modifications, 
including any applicable permit numbers? 

• Lake Nona Boulevard at Nemours Parkway 
• Lake Nona Boulevard at Tavistock Lakes Boulevard 
• Lake Nona Boulevard at Veterans Way 

Thank you, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

This communication and any attachments to this are confidential and intended only for the recipient(s). Any other use, dissemination, copying, or disclosure of this 
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commun.ication is strictly prohibited. If you have received this communication in error, please notify us and destroy it immediately. Vanasse Hangen Brustlin, Inc. is 
• not responsible for any undetectable alteration, virus, transmission error, conversion, media degradation, software error, or interference with this transmission or 

attachments to this transmission. 
Vanasse Hangen Brustlin, Inc. I info@vhb.com 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of race, color, 
religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of race, color, 
religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 
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Larry Kaufmann 

From: Rob Rebert <R.Rebert@tcd-usa.com> 
Sent: Tuesday, March 20, 2018 11 :20 AM 
To: Jeffrey J. Newton, PE; Dave Wittek 
Cc: Eric Schultze; George Hamil; Larry Kaufmann; Tucker Mackie; James C. Nugent, PE; Rob 

Rebert 
Subject: RE: [External] BCID - Traffic Signal Work 

EXTERNAL E-MAIL 

Jeffrey, 
You can use an estimated "not to exceed" amount of $135,000.00 for the signalization work, per the plans that you have 
provided (dated March 12, 2018). 

Regards, 

Rob Rebert 
Chief Estimator 

Traffic Control Devices, Inc. 
242 N. Westmonte Drive 
Altamonte Springs, Fl 32714 
407-869-5300 x132 Office 

407-334-6795 Cell 
TCD-USA.com 

From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Tuesday, March 20, 2018 9:15 AM 
To: Rob Rebert <R.Rebert@tcd-usa.com>; Dave Wittek <d.wittek@tcd-usa.com> 
Cc: Eric Schultze <e.schultze@tcd-usa.com>; George Hamil <g.hamil@tcd-usa.com>; Larry Kaufmann 
(lkaufmann@Tavistock.com) <lkaufmann@Tavistock.com>; Tucker Mackie <tuckerm@hgslaw.com>; James C. Nugent, 
PE <jnugent@dwma.com> 
Subject: RE: [External] BCID - Traffic Signal Work 

I would normally have provided more lead time but only received the notification that we had 
approved plans on Friday. It is our goal to get you working as quickly as possible because the signal 
poles at this intersection are in the way of critical site improvements. Since we need to get the 
change order approved at a board meeting, that means we can't get it approved until next month if 
we don't get your price until the end of the week. 
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Can you at least give us a figure that we can present to the board as an estimated "not to exceed" 
amount with the anticipation that the actual cost will be lower? I know this puts you in an 
uncomfortable position, but in consideration of the lead time on the mast arms and the impact on the 
overall project schedule, we would like to be able to get you moving sooner rather than later. 

Please call if you have questions. 

Thanks, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax:407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is 
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA 
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the 
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Rob Rebert [mailto:R.Rebert@tcd-usa.com] 
Sent: Tuesday, March 20, 2018 7:54 AM 
To: Jeffrey J. Newton, PE; Dave Wittek 
Cc: Eric Schultze; George Hamil 
Subject: RE: [External] BCID - Traffic Signal Work 

Jeffery, 
We are very interested in performing this work for you, however we cannot generate a quote that quickly. Our mast arm 
vendors can't provide quotes that quickly either. 

Please let me know if you would like us to proceed? We should be able to get a quote to you by the end of this week. 

Regards, 

Rob Rebert 
Chief Estimator 

Traffic Control Devices, Inc. 
242 N. Westmonte Drive 
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Altamonte Springs, Fl 32714 
407-869-5300 x132 Office 
407-334-6795 Cell 
TCD-USA.com 

From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Monday, March 19, 2018 4:17 PM 
To: Dave Wittek <d.wittek@tcd-usa.com> 
Cc: Rob Rebert <R.Rebert@tcd-usa.com>; Eric Schultze <e.schultze@tcd-usa.com>; George Hamil <g.hamil@tcd
usa.com> 
Subject: RE: [External] BCID - Traffic Signal Work 

Thanks. Rob and Eric - is this something we can expect to see today or tomorrow morning? 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Dave Wittek [mailto:d.wittek@tcd-usa.com] 
Sent: Monday, March 19, 2018 9:56 AM 
To: Jeffrey J. Newton, PE 
Cc: Rob Rebert; Eric Schultze; George Hamil 
Subject: FW: [External] BCID - Traffic Signal Work 

Jeffrey, 
Rob and Eric are better situated to respond to your request for CO pricing. Please include them both on all future 
correspondence. 

Sincerely, 

David Wittek 
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Traffic Control Devices, Inc. 
242 N. Westmonte Drive 

Altamonte Springs, Fl 32714 

407-869-5300 x128 Office 

407-712-5854 Cell 

TCD-USA.com 

From: Jeffrey J. Newton, PE <jjnewton@dwma.com> 
Sent: Monday, March 19, 2018 9:48 AM 
To: Dave Wittek <d.wittek@tcd-usa.com> 
Cc: Larry Kaufmann (lkaufmann@Tavistock.com) <lkaufmann@Tavistock..com> 
Subject: FW: [External] BCID - Traffic Signal Work 

~ 
Dave - what are the chances we can get a change order on this by the end of the day (or first thing 
tomorrow worst case) so we can get it approved by the BCID board tomorrow? 

Thank you, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is 
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA 
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the 
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Lee, Kathryn [mailto:KLee@VHB.com] 
Sent: Monday, March 19, 2018 9:34 AM 
To: Jeffrey J. Newton, PE 
Cc: d.wittek@tcd-usa.com; Larry Kaufmann (lkaufmann@Tavistock.com); Kirby L. White, PE; Lisa E. Toney
Subject: RE: [External] BCID - Traffic Signal Work 

Hi Jeffrey, 
The plans are attached; however, I would recommend waiting to order the mast arm assembly until after we have 
completed the SUE work because if we need to move the pole, we may need to go with a longer arm. 

Thanks, 
l<athryn Lee, PE 
Senior Project Manager, Transportation 

P 407.965.0565 
www.vhb.com 

4 

www.vhb.com
mailto:lkaufmann@Tavistock.com
mailto:d.wittek@tcd-usa.com
mailto:KLee@VHB.com
mailto:jjnewton@dwma.com
mailto:lkaufmann@Tavistock.com
mailto:d.wittek@tcd-usa.com
mailto:jjnewton@dwma.com
https://TCD-USA.com


From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Friday, March 16, 2018 6:15 PM 
To: Lee, Kathryn <KLee@VHB.com> 
Cc: d.wittek@tcd-usa.com; Larry Kaufmann {lkaufmann@Tavistock.com) <lkaufmann@Tavistock.com>; Kirby L. White, 
PE <kwhite@dwma.com>; Lisa E. Toney <ltoney@dwma.com> 
Subject: RE: [External] BCID - Traffic Signal Work 

Kathryn, 

Please send me a PDF of the approved plans for the Nemours Parkway Signal ASAP and copy Dave at 
TCD. We need to get TCD to do a change order under their existing agreement (assuming it remains 
under the threshold for bidding) so we can take it to Tuesday's CDD board meeting and get it 
approved. This way, they can order the mast arm(s) and pole(s) that have such a long lead 
time. Ideally, we would receive the change order by the end of business on Monday if you can get 
the plans out either this weekend or first thing Monday morning (Dave - please let me know if this is 
feasible). 

Sorry for the short notice, but until receiving your e-mail this morning I had no idea that the plans 
had been approved. This is a very time sensitive matter so your assistance is appreciated. 

Thank you, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is 
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA 
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the 
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

From: Lee, Kathryn [mailto:KLee@VHB.com] 
Sent: Friday, March 16, 2018 8:59 AM 
To: Jeffrey J. Newton, PE 
Cc: Lisa E. Toney 
Subject: RE: [External] BCID - Traffic Signal Work 

Hi Jeffrey, 
I don't have permit numbers as my signals go in under the permits for their respective roadway improvements. Updates 
are as follows: 
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, Lake Nona at Nemours Parkway: The signal design has been approved by the City and now we need to do the SUE work 
to be sure there are no underground utility conflicts with our proposed pole. I am waiting for my SUE subconsultant to get 
a signed contract back to me before we proceed with the work. I hope to get it completed within the next 2-3 weeks. 

Lake Nona at Tavistock Lakes/Veterans Way (one project): Our signal plans were submitted to the City with the 
roadway plans for review and approval. There were no further comments on our signal plans, so they are approved, but 
there are still comments being generated on the roadway and signing and pavement marking plans, so we will need to 
update our base files once all modifications are made. 

Let me know if you have any further questions, 
l(athryn Lee, PE 
Senior Project Manager, Transportation 

P 407.965.0565 
www.vhb.com 

From: Jeffrey J. Newton, PE [mailto:jjnewton@dwma.com] 
Sent: Friday, March 16, 2018 8:12 AM 
To: Lee, Kathryn <KLee@VHB.com> 
Cc: Lisa E. Toney <ltoney@dwma .... com> 
Subject: [External] BCID - Traffic Signal Work 

Kathryn, 

Can you please provide me with an update on the status of the following signal modifications, 
including any applicable permit numbers? 

• Lake Nona Boulevard at Nemours Parkway 

• Lake Nona Boulevard at Tavistock Lakes Boulevard 

• Lake Nona Boulevard at Veterans Way 

Thank you, 

Jeffrey J. Newton, P.E. 
Senior Vice President 
DONALD W. MCINTOSH ASSOCIATES, INC. 
2200 Park Avenue North 
Winter Park, Florida 32789-2355 
Telephone: 407-644-4068 ext. 127 
Fax: 407-644-8318 
Mobile: 407-538-1712 
Email: jjnewton@dwma.com 
vCard 

*DISCLAIMER OF LIABILITY - The data contained within this e-mail is the sole property of Donald W. McIntosh Associates, Inc. ("DWMA") and is 
transmitted to you at your request for your convenience. The user of this data assumes all liability resulting from such use and hereby releases DWMA 
from liability of any nature, expressed or implied, relating to the data contained thereon. All information contained on said data is subject to change at the 
discretion of DWMA. DWMA is not responsible to the recipient for compatibility with the recipient's hardware and/or software. It is imperative that the 
user checks this data for viruses. 

This communication and any attachments to this are confidential and intended only for the recipient(s). Any other use. dissemination, copying, or disclosure of this 
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, communication is strictly prohibited. If you have received this communication in error, please notify us and destroy it immediately. Vanasse Hangen Brustlin, Inc. is 
not responsible for any undetectable alteration, virus, transmission error, conversion, media degradation, software error, or interference with this transmission or 
attachments to this transmission. 
Vanasse Hangen Brustlin, Inc. I info@vhb.com 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of race, color, 
religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of 
race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, 
including procurement of materials and leases of equipment. 

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of race, color, 
religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 
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